EL Work Split: Monsoon Plan Checker (Due Nov 6)

Oct 24, 2026 · @Satwik

Scope

The 10-week plan is squeezed into 13 days: Sun 25 Oct to Fri 6 Nov. Everything is done by 6 Nov, one day before the 7 Nov deadline.

- **Kept:** day-1 contracts, Pilot (5 districts), Core (105 districts), all 3 agent runs, both baselines, all 3 checks, dashboard, report sections.
- **Cut:** Extended stage (Andhra Pradesh). Paper is drafted as sections only; polishing comes after 7 Nov.
- **Pace:** about 3 hours of work per person per day. Mocks let everyone start on day 1 without waiting.

Checkpoints

Five fixed meetings join the parts. Each is about 2 hours, all five present.

Date	Checkpoint	What must run end to end
Sun 25 Oct	Day 1: contracts	contracts/ folder, mock.py, llm.py, GitHub repo, 10 example claims
Thu 29 Oct	A: Pilot joined	5 pilot districts in DB; tools on real data; pilot claims; agent loop and both baselines on them
Sat 31 Oct	Pilot gate	All pilot gate conditions pass. If one fails, fix before core
Tue 3 Nov	B: Core run	105 districts loaded and claimed; 3 agent runs and 2 baselines done; under 5% failed
Thu 5 Nov	C: Results frozen	Prompts frozen; final numbers; dashboard shows final results
Fri 6 Nov	Final	Tables, charts, report sections, presentation ready

Person 1: Data, database and dashboard

Owns the database and the four access functions; builds the dashboard last.

Due	Task
Sun 25 Oct	Move raw files to data/raw/; install PostgreSQL + PostGIS; create db `el` and 4 tables
Tue 27 Oct	Load 5 pilot districts: polygons, daily rain (xagg weights), crops (crosswalk, Total-row rule, coconut fix), plan_text
Wed 28 Oct	access.py with mock + postgres backends; tests/data pass (16,436 rain rows per district)
Sat 31 Oct	Fix pilot data issues; check Udupi is far wetter than Jodhpur
Mon 2 Nov	All 105 districts loaded with `--stage core`; gaps logged in failures.csv
Thu 5 Nov	Streamlit + Folium dashboard on real core results (map, claims, stage selector)
Fri 6 Nov	Report section: Data

Person 2: Evidence tools

Owns the 11 tools; never calls the LLM.

Due	Task
Tue 27 Oct	Rain tools on mock: seasonal, annual, onset, dry spells, heavy-rain days, deficient years
Wed 28 Oct	Crop tools (top_crops, area change, trend, drought_shift) + compare_periods + registry.py with disk cache
Thu 29 Oct	tests/tools pass: 3+ per tool, incl. leap year, missing days, no-onset year

Due	Task
Sat 31 Oct	Pilot tool snapshot saved; run time per district recorded
Mon 2 Nov	precompute.py with FDR-corrected p-values for all 105; crop_names.csv done with Person 3
Wed 4 Nov	Speed up slow tools; fix bugs found in core runs
Fri 6 Nov	Report sections: Evidence tools, Discussion and limitations

Person 3: Claims, plan figures and planted claims

Owns the claim extractor and the test data for checks 1 and 2.

Due	Task
Mon 26 Oct	Page text for all 105 plans (PyMuPDF) in plan_text/
Wed 28 Oct	Claim Extractor: per-page LLM call, Pydantic check, word-for-word quote check; pilot claims extracted
Thu 29 Oct	Pilot claims reviewed by hand; plan figures for 5 pilots; planted-claim generator works on mock
Sat 31 Oct	Planted copies for 5 pilots from real data; their claims extracted
Tue 3 Nov	Claims, plan figures and planted claims for all 105; spot-check 10 plans; crop_names.csv done with Person 2
Wed 4 Nov	Fix extraction problems from check 1 or Person 5; re-run affected plans
Fri 6 Nov	Report section: Introduction and related work

Person 4: Agent system

Owns the Investigator, Judge, Verifier, Synthesizer and the runner.

Due	Task
Tue 27 Oct	Investigator (max 6 tool calls) + Judge (Pydantic output, cites call_id) on mock tools
Wed 28 Oct	Verifier (code step + LLM step, 2 retries) + Synthesizer (code-filled numbers)
Thu 29 Oct	run.py with --resume, --no-verifier, --planted; LLM log; tests/agents pass
Sat 31 Oct	Pilot run on real tools and claims; read 20 verdicts; fix prompts; cost and time per plan recorded
Tue 3 Nov	All 105 districts in 3 runs: normal, planted, no-verifier; failures under 5%
Thu 5 Nov	Fix issues from Person 5; re-run affected districts; prompts frozen
Fri 6 Nov	Report sections: Agent system, Abstract and conclusion

Person 5: Baselines and validation

Owns both baselines, the 3 checks, statistics, tables and charts.

Due	Task
Wed 28 Oct	Rule-based checker + single-prompt baseline on mocks
Thu 29 Oct	Check 1 (plan figures), check 2 (planted), check 3 (placebo) scripts; tests/eval pass
Sat 31 Oct	Pilot evaluation; summary.csv saved; pilot gate checked and reported

Due	Task
Wed 4 Nov	Core evaluation of all 4 systems; McNemar tests; 95% CIs (1,000 resamples)
Thu 5 Nov	Final numbers frozen; tables per system and state; charts in PNG and PDF
Fri 6 Nov	Report section: Validation and results

Tune only on pilot planted claims, never on core ones.

Handoffs, sync and fallback

Handoffs

- Person 1 → all: access functions on both backends by Wed 28 Oct.
- Person 3 → Person 1: plan_text files by Mon 26 Oct.
- Person 2 + 3: crop_names.csv by Tue 3 Nov.
- Person 4 → Person 5: core verdicts by Tue 3 Nov.
- Person 5 → Person 4: problems found by Wed 4 Nov.

Daily sync: 15-minute call each night. Each person says what is done, what is next, what is blocked.

Fallback: if the pilot gate slips past Sat 31 Oct, run core on Karnataka only (29 districts) and treat the other states as future work.